
Today
May
June
July
August
September
October
Start
Thu 4/20/17
Finish
Tue 10/3/17
Kickoff Activities
Thu 4/20/17 - Mon...
Development Activities
Tue 4/25/17 - Fri 6/9/17
Review Activities
Fri 6/2/17 - Thu 6/29/17
Application Testing Activities
Fri 6/30/17 - Thu 8/17/17
Intermediate Approval
Wed 7/5/17 - Mon 8/21/17
Testing
Wed 7/26/17 - Thu 8/10/17
Final Approval
Tue 8/22/17 -...
Testing
Thu 9/14...
Production Activities
Tue 8/29/17 - Tue 10/3/17
Kickoff Activities Completed
Mon 5/1/17
Initial Development Activities Completed
Fri 6/9/17